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CCR No. 96-0339 Logged Date 4/1/96 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release A,B,C |Change Class |

Title Request for Document Delivery Date Change for DID 318 and CDRL

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

DID 318 - Prototype and Studies Report and CDRL

RTM Change |:| Start New Baseline |:|

Problem
Need to change the delivery date for DID 318 from monthly to quarterly.

Proposed Solution In cooperation with Karen Moe at ESDIS, the ECS Science office is requesting a change in
the delivery date of DID 318 from the 15th of every month to a quarterly basis. Specifically, DID 318 will be due on
the 15th of December, March, June and September of each fiscal year. The last DID 318 was produced on
March 15, 1996. The next will therefore be produced on June 15, 1996.

The primary reason for this is to focus more attention on the quality of the actual reports made by the
Prototype and Study leads, to enforce changes more efficiently, and to improve the production quality of the DID
318. Updates to the web Prototype Tracking System (PTS) will still be done on a continual basis in the off
months.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA [] Rel. A Rel. B Rel. IR1 [] MRS SMO Subconts [ ]
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Ed  Dombrowski (Signed) Ed Dombrowski  4/1/96
Signature Date
Office SO Office Manager (Signed) Joy Colucci  4/1/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson R. E. Clinard  4/3/96

Signature Date
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